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; JSFERENCES: A, Mexo from OC to 1O dated 22 March 1954
! B, Mewo from LO to OC dated 28 March 1955

: 1. Reference A noted the exceptions which the Engineering

; Division, OC interposed to the complets acceptance of Contract

X6=-89% with These exceptiens were in the overall 25X1
performnos ¢ 0 Freguency Carrisr (AFC) pertion of the
microwave equipment.

| 2, In order to improve the operation of the AFC equipment,

| menbers of this Division worked with repressntatives of the

| manufacturer to arrive at a suitable solution, The fimal results ,
j were that the mamfwcturer woeuld supply, without cost, certain {
| modificatien kits to be installed by the Govermment and to -
| exchange the Sigma P7716 relay and the P7715-A transmitter o |
| adapter plug for unite which would better adapt this equipment :
| for teletype commmications. The quality of the P7716 relay L
| was questioned by this Division during the origiml contractursl
negotiations and the replacemsnt relays are being supplied under )
the contract warrenty, :

Je All of the modifioation kits bave been received and ‘
installed, The exchange ef the Sigm relays and the transmitter 25X1
adapter plugs is currently being carried out but it is estimated
that 1t will not be completed for at least thirty (30) days,

4. Upon installation of the modification kits and the new
components, the AFC equipment dces perform satisfactorily amd
| is acceptable to this Division,
5. In regard to the comments requested in Reference B, the '
ineer ivision, OC feels that, considering all fmetors,
iﬁ. provided all services satisfactorily and in certain 25X1
ces rearranged their production scheduls to supply some -

|

|

|

‘ items on a priority tesis. All of the equipment contrected for,

l arrived in time to maintain contimuity of installation, It is

| also felt that the mmufucturer was keenly interested and

| persevering in solving the problems relative to the Audio Frequency
|
|
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